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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command
(USAEC), the Yakima Training Center (YTC), the executing agencies, regulatory agencies, and the public, an IAP was

completed. The IAP is used to track requirements, schedules and tentative budgets for all major Army installation cleanup
programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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Acronyms

AEDB-R Army Environmental Database-Restoration
AOC Area of Concern
ASP Ammunition Storage Point
CA Corrective Action
CMI(C) Corrective Measures Implementation (Construction)
CMI(O) Corrective Measures Implementation (Operation)
CMS Corrective Measures Study
CS Confirmatory Sampling
CTT Closed, Transferred, or Transferring
DD Decision Document
DERP Defense Environmental Restoration Program
DES Design
DMM Discarded Military Munitions
Ecology Washington State Department of Ecology
ER,A Environmental Restoration, Army (Formerly called DERA)
ERP Environmental Restoration Program
FRA Final Remedial Action
FTP Fire Training Pit
FY Fiscal Year
IAP Installation Action Plan
IMCOM Installation Management Command
IRA Interim Remedial Action
IRP Installation Restoration Program
JBLM Joint Base Lewis-McChord
K thousand
LTM Long-Term Management
LUC Land Use Controls
MATES Mobilization and Training Equipment Site
MEC Munitions and Explosives of Concern
MMRP Military Munitions Response Program
MRS Munitions Response Site
MTCA Model Toxics Control Act
N/A  Not Applicable
NFA No Further Action
NPL National Priorities List
PA Preliminary Assessment
PAH Polycyclic Aromatic Hydrocarbon
PCB Polychlorinated Biphenyl
POL Petroleum, Oil, and Lubricants
RA Remedial Action
RA(C) Remedial Action - Construction
RAB Restoration Advisory Board
RC Response Complete
RCRA Resource Conservation and Recovery Act
RFA RCRA Facility Assessment
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Acronyms

RFI RCRA Facility Investigation
RIP Remedy-in-Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
S| Site Inspection
SWMU Solid Waste Management Unit
TAPP Technical Assistance for Public Participation
TCE Trichloroethylene
TRC Technical Review Committee
TVR Tracked Vehicle Repair
USAEC US Army Environmental Command
USEPA US Environmental Protection Agency
UXO Unexploded Ordnance
VOC Volatile Organic Compound
YFCR AEDB-R abbreviation for Yakima Training Center
YTC Yakima Training Center
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Installation Information

Installation Locale

Installation Size (Acreage): 327231
City: Yakima

County: Yakima, Washington and Kittitas
State: Washington

Other Locale Information

The Yakima Training Center is a sub-installation of Joint Base Lewis-McChord (JBLM) and is located approximately 100 miles
east of the base and about 10 miles north of the city of Yakima (pop 75,000). It encompasses 327,231 acres within Yakima and
Kittitas Counties in central Washington State. The YTC population is predominantly transient Soldiers performing maneuvers with

a few permanent adult residents and on-site workers and no children. The only significant adjacent population center is Selah, to
the west (population 6,300).

Installation Mission
The mission of the YTC is to provide military training facilities, maneuver areas, and ranges for the US and allied nations.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
Joint Base Lewis-McChord Environmental Restoration Program (ERP) at Public Works

Regulator Participation

State Washington State Department of Ecology (Ecology), Hazardous Waste and Toxics Reduction
Program, Central Regional Office

National Priorities List (NPL) Status
YAKIMA TRAINING CENTER is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

Installation at RIP/RC.
Installation Program Summaries

IRP

Primary Contaminants of Concern: Munitions and explosives of concern (MEC), Petroleum, Oil and Lubricants
(POL), Volatiles (VOC)
Affected Media of Concern: Groundwater, Soil

MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC)
Affected Media of Concern: Soil
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5-Year / Periodic Review Summary

-Year / Periodic Review Summary

Status Start Date End Date End FY

Complete 201201 201209 2012

Planned 201701 201709 2017

Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites

ASP Burn Pits (SWMU 27) YFCR-47

DD 1954-68 Landfill/Burn Pits (SWMU 57) YFCR-50

Fire Training Pit (SWMU 59) YFCR-53

Former Pesticide Handling Area (SWMU 5) YFCR-32

TVR/Old MATES YFCR-01

Results The remedies for the sites are currently protective of human health and the environment. Extent of TCE plume
may not be defined at the TVR/Old MATES site, particularly in the down-gradient/off-site direction.

Actions Continue monitoring at TVR-5 and TVR-6.

Plans If subsequent sampling indicates consistent concentrations above the cleanup level, install appropriately placed

downgradient monitoring wells.

Recommendations and Implementation Plans:

The 2012 periodic review indicates the remedies for the sites are currently protective of human health and the environment

because land use controls (LUC) are in place to prevent exposure to contaminated soil and groundwater. Groundwater
monitoring will determine when Washington State Model Toxics Control Act (MTCA) cleanup levels are attained and
groundwater LUCs can be removed.
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Land Use Control (LUC) Summary

LUC Title: ASP Burn Pits LUC
Site(s): YFCR-47
ROD/DD Title: ASP Burn Pits (SWMU 27)

Location of LUC

Site Boundary
Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Restrictions on land use
Date in Place: 200705

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200705

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: PAH, PCBs, PETROLEUM HYDROCARBON

Additional Information
Annual Inspection conducted in December 2013.

LUC Title: Buried Munitions LUC

Site(s): YFCR-52, YTCR-001-R-01

ROD/DD Title: Buried Munitions (aka YFCR-52/YTCR-001-R
Location of LUC

Building 218
Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Restrictions on land use
Date in Place: 200705

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200705

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: Unexploded Ordnance(UXO)

Additional Information
Annual Inspection conducted in December 2013.

LUC Title: DD 1954-68 LF/BP LUC
Site(s): YFCR-50
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Land Use Control (LUC) Summary

ROD/DD Title: DD 1954-68 Landfill/Burn Pits (SWMU 57)

Location of LUC

Landfill/burn pits boundary

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - restrict
drinking water well installation, Restrict land use - No residential use

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Restrictions on land use
Date in Place: 200705

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200705

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS

Additional Information
Annual Inspection conducted in December 2013.

LUC Title: FTP LUC
Site(s): YFCR-53
ROD/DD Title: Fire Training Pit (SWMU 59)

Location of LUC

Site boundary
Land Use Restriction: Media specific restriction - restrict drinking water well installation

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Restrictions on land use
Date in Place: 200705

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200705

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: PETROLEUM HYDROCARBON

Additional Information
Annual Inspection completed in December 2013.

LUC Title: SWMU 5 LUC
Site(s): YFCR-32
ROD/DD Title: Former Pesticide Handling Area (SWMU 5)

Location of LUC
Site boundary
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Land Use Restriction: Restrict land use - No residential use

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Restrictions on land use

Date in Place: 200705

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: 200705

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, PESTICIDES

Additional Information
Annual Inspection completed in December 2013.

LUC Title: TVR/Old MATES LUC
Site(s): YFCR-01

ROD/DD Title: TVR/Old MATES
Location of LUC

1) 1000 feet around TVR/Old MATES site boundary (drinking water control), and 2) Building 843 (excavation control)
Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - restrict

drinking water well installation
Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Restrictions on land use

Date in Place: 200705
Modification Date: N/A
Date Terminated: N/A
Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
Documentation Date: 200705
LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: VOC
Additional Information
Annual Inspection conducted in December 2013.
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Cleanup Program Summary

The YTC is a sub-installation of JBLM. It is not on the NPL, but is addressed under the Resource Conservation and Recovery Act
(RCRA). In 1995 in response to a RCRA permit application for a hazardous waste open burning/open detonation unit, the United
States Environmental Protection Agency (USEPA) completed a RCRA facility assessment (RFA). This RFA identified 77 solid
waste management units (SWMU) and 38 AOCs and recommended corrective action (CA) for a majority of the units and areas. In
Washington, RCRA CA is addressed in accordance with the Model Toxics Control Act (MTCA) regulations. Since an agreed order
or consent decree has not been assigned for the YTC CA sites, the JBLM ERP is addressing the RCRA CA sites at YTC in the
MTCA voluntary cleanup program, with consultation from the Ecology Hazardous Waste and Toxics Reduction Program.

Installation Historic Activity

Final remedies have been selected at all Installation Restoration Program (IRP) sites with concurrence from the Ecology. The
LUC remedies, selected in accordance with their respective decision document (DD), are in place at the following four sites:

- YFCR-32,

- YFCR-47,

- YFCR-50, and

- YTCR-001-R-01 (also know as YFCR-52).

The LUC and long-term management (LTM) remedies selected in accordance with their respective DDs are in place at YFCR-01
and YFCR-53.

Military munitions response program (MMRP) sites identified after the 1995 RFA and in the July 2003 closed, transferred, or
transferring (CTT) range inventory were addressed under the MMRP. No further action (NFA) was proposed for all but one YTC
MMRP site in the site inspection (SI) which was completed in May 2008. The one remaining site YTCR-001-R-01 was combined
with YFCR-52. YFCR-52 was administratively closed in 2013.

Installation Program Cleanup Progress
IRP

Prior Year Progress: LTM including groundwater monitoring (YFCR-01 and YFCR-53) and LUCs (six sites) continued to
be implemented.

Future Plan of Action: LTM including groundwater monitoring and LUCs will continue.
MMRP

Prior Year Progress: YTCR-001-R-01 was reactivated to implement LUCs. The site was previously known as YFCR-52
which will be closed. Maintenance of the LUC remedy at the site was continued

Future Plan of Action: Maintenance of the LUC remedy will continue at YTCR-001-R-01 (aka YFCR-52).
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YAKIMA TRAINING CENTER

Army Defense Environmental Restoration Program
Installation Restoration Program
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Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
2 Burn Area

(YFCR-47, YFCR-50)

1 Fire/Crash Training Area
(YFCR-53)
2 Spill Site Area

(YFCR-01, YFCR-32)
Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action ~ Remedy
YFCR-46 AMMUNITION STORAGE FRA REMOVAL
POINT
YFCR-53 FIRE TRAINING AREA FRA NATURAL ATTENUATION
YFCR-53 FIRE TRAINING AREA FRA REMOVAL
YFCR-01 TVR/Old MATES FRA NATURAL ATTENUATION

Duration of IRP

Date of IRP Inception: 198205

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):
Date of IRP completion including Long Term Management (LTM):
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IRP Contamination Assessment

Contamination Assessment Overview

As of March 2014, all YTC IRP sites are remedy-in-place(RIP)/response complete (RC). Two sites, YFCR-01 and YFCR-53

are undergoing compliance operations in the corrective measures implementation (operations) [CMI(O)] phase. This includes,
groundwater monitoring for volatile organics compounds (VOC) and petroleum hydrocarbons.

In addition to YRCR-01 and YFCR-53, four remaining sites have ongoing LUCs:
- YFCR-32,

- YFCR-47,
- YFCR-50, and
- YTCR-001-R-001 (YFCR-52)

In 2013, MMRP site YTCR-001-R-01 was combined with YRCR-52, since they refer to the same site.

Cleanup Exit Strategy

Maintenance of LUC remedies will be ongoing for
-YFCR-01,

-YFCR-32,

-YFCR-47,

-YFCR-50,

-YFCR-52, and

-YFCR-53.

The groundwater monitoring will continue at YFCR-01 and YFCR-53.
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1991

1993

1995

2001

2003

2005

2006

2007

2008

2012

IRP Previous Studies

Title Author Date

Preliminary Assessment for Yakima Firing Center Shapiro and Associates, FEB-1991
Inc.

S| Report for Yakima Training Center Ecology and Environment, SEP-1993
Inc

RCRA Facility Assessment SAIC for USEPA Region 10 |JUL-1995

S| Report for ASP Burn Pits (YFCR-47) Shannon & Wilson OCT-2001

S| Report for Fire Training Pit (YFCR-53) Shannon & Wilson NOV-2001

S| Report for 1954-1068 Landfill/Burn Pits (YFCR-50) Shannon & Wilson NOV-2001

S| Report for Pesticide Handling Area Hart Crowser MAR-2003

S| Report Pre-1954 Landfill (YFCR-49) 1954-1968 General Dynamics AUG-2005

Landfill/Burn Pits (YFCR-50) Information Technology

S| Report for YTC Groundwater Investigation General Dynamics AUG-2006
Information Technology

S| Report TVR/Old Mates (YFCR-01), Former Pesticide | General Dynamics DEC-2006

Handling Area (YFCR-48) Information Technology

Final Historical Records Review, Yakima Training FPM Group APR-2007

Center MMRP

Final Site Inspection Work Plan , Yakima Training FPM Group SEP-2007

Center MMRP

RCRA Corrective Action Completion Report (Draft) General Dynamics JAN-2008
Information Technology

Final SI Report Yakima Training Center MMRP FPM Group MAY-2008

Peroidic Review Report Yakima Training Center USACE Seattle District SEP-2012
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YAKIMA TRAINING CENTER

Installation Restoration Program

Site Descriptions
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Site ID: YFCR-01
Site Name: TVR/Old MATES

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 1990009........ 199106
) ) (O30 TS 199205........ 199508
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 200204........ 200508
Media of Concern: Groundwater, Soll CMI(C)............ 200509........ 200509
CMI(O)......c.... 200510........ 204603

RIP Date: 200510
RC Date: 204603

SITE DESCRIPTION

YFCR-01 includes the main motor pool former washrack (AOC 2) and hazardous material storage shed (AOC 5), and the track
vehicle repair (TVR)/Old Mobilization and Training Equipment Site (MATES) groundwater plumes. In accordance with a February
2007 DD, NFA is needed for AOC 2 and AOC 5. At the May 2004 IAP Workshop, the USAEC environmental restoration manager
decided that TVR/Old MATES would be administratively addressed as part of YFCR-01, since the furthest downgradient
monitoring wells are located near AOC 2 and AOC 5. In accordance with a February 2007 DD, the final remedy for the TVR/OIld
MATES site is LUCs and long-term groundwater monitoring. This site tracks all LUC costs for YTC.

A periodic review of the YTC sites was conducted in FY12, which included YFCR-01. The review recommended that additional
downgradient wells may need to be installed if current monitoring wells continue to show high or increasing concentrations of
trichloroethylene (TCE). Subsequent sampling in FY13 into FY16 shows decreasing concentrations of TCE. the highest
concentration of TCE detected in samples collected in September 2014 was 24 ug/L. As of April 2016 no additional wells have
been completed for this site.

CLEANUP/EXIT STRATEGY

The YTC LTM includes semiannual groundwater monitoring events for the foreseeable future. Groundwater wells are monitored
twice a year.

The IRP includes periodic reviews and eventual decommissioning of 15 monitoring wells (TVR-1 through TVR-7, MTS-1 through
MTS-4, MMP-1, MMP-2, 815-2, and ARC-2).
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STATUS

Regulatory Driver: RCRA
RRSE: LOW

Contaminants of Concern: Pesticides

Media of Concern: Soil

Site ID: YFCR-32
Site Name: BUILDING 815

Phases Start End

RFA......ccoeeoen 199001........ 199106
CSiieeeenn, 199205........ 199508
RFI/CMS......... 200410........ 200609
| 1Y/ 200610........ 204603

RIP Date: N/A
RC Date: 200609

SITE DESCRIPTION

Former Building 815 (SWMU 5) was located in the Public Works Yard and was used for pesticide storage. Mixing, storage, rinsing,
and loading of pesticides occurred inside the northwest corner of the former building and outside the back door (north side) of the
building. An Sl was conducted in 2003 and additional investigation was conducted in 2006. In accordance with a February 2007
DD, the final remedy for the site is LUCs. The LUCs are administered through the YTC LUC Plan. Costs are captured under site

YFCR-01.

CLEANUP/EXIT STRATEGY

Continue to implement LUCs to prevent residential use.
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Site ID: YFCR-47
Site Name: ASP BURN PITS

STATUS
Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA.....ccoouen 199501........199510
. . . RFI/CMS......... 199801........ 200501
E;o:;a;mmants of Concern: Polycyclic Aromatic Hydrocarbons LTM. 200610........ 204603

RIP Date: N/A

Media of Concern: Soil
RC Date: 200501

SITE DESCRIPTION

The Ammunition Supply Point (ASP) Burn Pits Site (SWMU 27) was included in the 1995 RFA because "ammunition packing
materials including wood that was reportedly treated with pentachlorophenol" were burned in unlined burn pits. Four burn pits,
each having a dimension of approximately 100 feet by 20 feet, were apparently used from an unknown start date until they were
backfilled with soil in 1985. In accordance with a February 2007 DD, the final remedy for the site is LUCs. The LUCs are
administered through the YTC LUC Plan. Costs are captured under site YFCR-01.

CLEANUP/EXIT STRATEGY

Continue to implement LUCs.
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Site ID: YFCR-50
Site Name: LANDFILL/BURN PIT (1954-1968)

STATUS
Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA.....ccoouen 199501.........199601
. . . RFI/CMS......... 200201........ 200609
E;o:;a;mmants of Concern: Polycyclic Aromatic Hydrocarbons LTM. 200610........ 204603

RIP Date: N/A

Media of Concern: Soil
RC Date: 200609

SITE DESCRIPTION

The 1954-1968 Landfill/Burn Pits (SWMU 57) consists of seven unlined pits that received burned waste generated between 1954
and either 1968 or 1974. Investigations in 2003 and 2006 indicated that the only complete exposure pathway is direct contact;
however, the direct contact pathway does not pose an unacceptable risk or hazard given the current and future land use. In
accordance with a February 2007 DD, the final remedy for the site is LUCs to prevent residential use and unplanned excavations.
The LUCs are administered by YTC LUC Plan. Costs are captured under site YFCR-01.

CLEANUP/EXIT STRATEGY

Continue to implement LUCs to prevent residential land use and unplanned excavations.
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Site ID: YFCR-53
Site Name: FIRE TRAINING AREA

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA.....ccoouen 199501........199510
. . . RFI/CMS......... 199801........ 200112
Contaminants of Concern: Petroleum, Oil and Lubricants DES.........._. 200201........ 200303
(POL) CMI(C)eer. 200304........200409
Media of Concern: Groundwater CM'(O) ............ 2004009........ 204603

RIP Date: 200409
RC Date: 204603

SITE DESCRIPTION

The former Fire Training Pit site (SWMU 59) was apparently used two or three times per year to practice extinguishing fires. The
start date for this practice is unknown. Except for a single training event in 1990, it concluded in 1987. Apparently, common
practice for each event was to saturate the open, unlined earthen pit with water, then add and ignite 500 to 1,000 gallons of waste
jet propellant number 4, aviation fuel, diesel fuel, or motor gasoline before extinguishing the fire. In 2003-2004 approximately
1000 cubic yards of soil with fuels were removed. COCs for the site are gasoline, diesel, and heavy oil range hydrocarbons
(TPH-G, TPH-D, TPH-0). In the DD, the final remedy for the site is LUCs and long-term groundwater monitoring. Costs for

LUCs are captured under site YFCR-01.

A periodic review of the YTC monitoring program was conducted in FY12. No changes to the monitoring at YFCR-53 were
recommended. During the September 2014 sampling event the highest concentrations of TPH-G, TPH-D, and TPH-O were
1,100 ug/L, 22,000 ug/L, and 3,400 ug/L respectively.

CLEANUP/EXIT STRATEGY

The exit strategy includes periodic reviews and groundwater monitoring for the foreseeable future until contaminant concentrations
in FTP-1 fall below MTCA Method A cleanup levels. At the conclusion of monitoring, the five monitoring wells will be
decommissioned.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date = Documentation
YFCR-02 SEWAGE TREATMENT PLANT LAB 199603 Site is still active and ineligible for
Environmental Restoration, Army (ER,A)
funds
YFCR-03 PHOTO LAB 199106 1991 Preliminary Assessment (PA)
YFCR-04 RANGE 1 (RIFLE) 199603 Site is still active and ineligible for ER,A
'YFCR-06 RANGE 3 (PISTOL) 199603 fSul?edlss still active and ineligible for ER,A
YFCR-07 RANGE 4 (TANK GUNNERY) 199603 fSul?glss still active and ineligible for ER,A
YFCR-08 RANGE 5 (TANK GUNNERY) 199603 fSul?ngs still active and ineligible for ER,A
YFCR-09 RANGE 7 (M79/203) 199603 fSul?glss still active and ineligible for ER,A
YFCR-10 RANGE 8 (M79/203 TRNG) 199510 g?g?s still active and ineligible for ER,A
YFCR-11 RANGE 9 (HAND GRENADE) 199603 fSul?edlss still active and ineligible for ER,A
YFCR-12 RANGE 10 (TPT AMMO) 199603 g?g?s still active and ineligible for ER,A
YFCR-13 RANGE 10Z (UNK) 199603 fSul?edlss still active and ineligible for ER,A
YFCR-14 RANGE 11 (M16/M60) 199603 fSul?glss still active and ineligible for ER,A
YFCR-15 RANGE 12 (M60) 199603 fSul?edlss still active and ineligible for ER,A
YFCR-16 RANGE 13 (AERIAL GUNNERY) 199603 fSul?glss still active and ineligible for ER,A
YFCR-17 RANGE 14 (106 REC RIFLE) 199603 fSul?edlss still active and ineligible for ER,A
YFCR-18 RANGE 15 (TANK GUNNERY) 199603 fSul?glss still active and ineligible for ER,A
YFCR-19 RANGE 16 (AERIAL) 199603 fSul?ngs still active and ineligible for ER,A
YFCR-20 RANGE 17 (AERIAL GUNNERY) 199603 fSul?edlss still active and ineligible for ER,A
YFCR-21 RANGE 19 (AIR DEFENSE) 199603 g?g?s still active and ineligible for ER,A
YFCR-22 RANGE 20 (UNK) 199603 fSul?edlss still active and ineligible for ER,A
YFCR-24 RANGE 22 (AERIAL GUNNERY) 199603 fSul?edlss still active and ineligible for ER,A
YFCR-25 RANGE 22C (UNK) 199603 fSul?edlss still active and ineligible for ER,A
YFCR-26 RANGE 23 (SQUAD) 199603 fSul?glss still active and ineligible for ER,A
YFCR-27 RANGE 24 (BTN SIZE) 198309 fSul?edlss still active and ineligible for ER,A
YFCR-28 RANGE 26 (TANK GUNNERY) 198309 fSul?glss still active and ineligible for ER,A
YFCR-29 RANGE 27 (AERIAL GUNNERY) 199603 fSul?ngs still active and ineligible for ER,A
YFCR-30 RANGE 28 (DEMO AREA) 199603 fSul?glss still active and ineligible for ER,A

funds
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

YFCR-31 RANGE 30 (UNK) 199603 Site is still active and ineligible for ER,A
funds

YFCR-33 SANITARY WASTE TREATMENT PLANT 199603 Site is still active and ineligible for ER,A
funds

YFCR-34 VEHICLE WASHRACK 200609 Feb 2007 Decision Document

YFCR-35 SOLID WASTE LANDFILL 199806 Because of operational dates, site is
ineligible for ER,A funds

YFCR-36 ACTIVE RANGE NO. 4 199603 Site is still active and ineligible for ER,A
funds

YFCR-37 ACTIVE RANGE NO. 1 199603 Site is still active and ineligible for ER,A
funds

YFCR-39 BURN AREAS (AT ARTILLERY FIRING POINTS) 199603 Site is still active and ineligible for ER,A
funds

YFCR-40 RANGE 2 (PISTOL & MG) 199603 Site is still active and ineligible for ER,A
funds

YFCR-41 FORMER MATES FACILITY (BLDG. 845) 199509 Administratively combined with YFCR-01.

YFCR-42 MATES FACILITY (BLDG. 951) 199603 Site is still active and ineligible for ER,A
funds

YFCR-43 TANK MAINTENANCE (BLDG. 851) 199509 Site is still active and ineligible for ER,A
funds

YFCR-44 VEHICLE MAINTENANCE (BLDG. 806) 199509 Site is still active and ineligible for ER,A
funds

YFCR-45 JP-4 BLADDER SITE (NEAR BLDG. 450) 199612 April 1996 letter from Fort Lewis Public
Works to WSDOE

YFCR-46 AMMUNITION STORAGE POINT 200309 Feb 2007 Decision Document

YFCR-48 PESTICIDE STORAGE (BLDG. 975) 199603 Site is still active and ineligible for ER,A
funds

YFCR-49 ORIGINAL LANDFILL (PRE-1954) 200709 Feb 2007 Decision Document

YFCR-51 LANDFILL PITS (1968-1969) 200305 Rich Wilson February 2006 memo

YFCR-52 BURIED MUNITIONS AREA (BLDG. 217) 200309 This Site was combined with MMRP site
YTCR-001-R-01. the IRP site is no
longer active see MMRP.

YFCR-54 WASHRACK USTS 199310 Site is still active and ineligible for ER,A

funds
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IRP Schedule

Date of IRP Inception: 198205

Past Phase Completion Milestones

1983

ISC (YFCR-54 - WASHRACK USTS)

RFA (YFCR-27 - RANGE 24 (BTN SIZE), YFCR-28 - RANGE 26 (TANK GUNNERY))

1991

RFA (YFCR-01 - TVR/Old MATES, YFCR-03 - PHOTO LAB, YFCR-32 - BUILDING 815, YFCR-34 - VEHICLE
WASHRACK, YFCR-35 - SOLID WASTE LANDFILL)

1995

RFA (YFCR-41 - FORMER MATES FACILITY (BLDG. 845), YFCR-43 - TANK MAINTENANCE (BLDG. 851),
YFCR-44 - VEHICLE MAINTENANCE (BLDG. 806))

cs (YFCR-01 - TVR/Old MATES, YFCR-32 - BUILDING 815, YFCR-34 - VEHICLE WASHRACK, YFCR-35 -
SOLID WASTE LANDFILL)

1996

RFA (YFCR-04 - RANGE 1 (RIFLE), YFCR-06 - RANGE 3 (PISTOL), YFCR-07 - RANGE 4 (TANK GUNNERY),
YFCR-08 - RANGE 5 (TANK GUNNERY), YFCR-09 - RANGE 7 (M79/203), YFCR-10 - RANGE 8 (M79/203
TRNG), YFCR-11 - RANGE 9 (HAND GRENADE), YFCR-12 - RANGE 10 (TPT AMMO), YFCR-13 - RANGE
10Z (UNK), YFCR-14 - RANGE 11 (M16/M60), YFCR-15 - RANGE 12 (M60), YFCR-16 - RANGE 13 (AERIAL
GUNNERY), YFCR-17 - RANGE 14 (106 REC RIFLE), YFCR-18 - RANGE 15 (TANK GUNNERY), YFCR-19 -
RANGE 16 (AERIAL), YFCR-20 - RANGE 17 (AERIAL GUNNERY), YFCR-21 - RANGE 19 (AIR DEFENSE),
YFCR-22 - RANGE 20 (UNK), YFCR-24 - RANGE 22 (AERIAL GUNNERY), YFCR-25 - RANGE 22C (UNK),
YFCR-26 - RANGE 23 (SQUAD), YFCR-29 - RANGE 27 (AERIAL GUNNERY), YFCR-30 - RANGE 28
(DEMO AREA), YFCR-31 - RANGE 30 (UNK), YFCR-33 - SANITARY WASTE TREATMENT PLANT, YFCR-
36 - ACTIVE RANGE NO. 4, YFCR-37 - ACTIVE RANGE NO. 1, YFCR-39 - BURN AREAS (AT ARTILLERY
FIRING POINTS), YFCR-40 - RANGE 2 (PISTOL & MG), YFCR-42 - MATES FACILITY (BLDG. 951), YFCR-
45 - JP-4 BLADDER SITE (NEAR BLDG. 450), YFCR-46 - AMMUNITION STORAGE POINT, YFCR-47 - ASP
BURN PITS, YFCR-48 - PESTICIDE STORAGE (BLDG. 975), YFCR-49 - ORIGINAL LANDFILL (PRE-1954),
YFCR-50 - LANDFILL/BURN PIT (1954-1968), YFCR-51 - LANDFILL PITS (1968-1969), YFCR-52 - BURIED
MUNITIONS AREA (BLDG. 217), YFCR-53 - FIRE TRAINING AREA)

PA (YFCR-02 - SEWAGE TREATMENT PLANT LAB)

1997

cs (YFCR-45 - JP-4 BLADDER SITE (NEAR BLDG. 450))

2002

RFI/ICMS (YFCR-46 - AMMUNITION STORAGE POINT, YFCR-53 - FIRE TRAINING AREA)

2003

RFI/ICMS (YFCR-51 - LANDFILL PITS (1968-1969))

CMI(C) (YFCR-46 - AMMUNITION STORAGE POINT)

DES (YFCR-46 - AMMUNITION STORAGE POINT, YFCR-53 - FIRE TRAINING AREA)

2004

CMI(C) (YFCR-53 - FIRE TRAINING AREA)

2005

RFI/ICMS (YFCR-01 - TVR/Old MATES, YFCR-47 - ASP BURN PITS)

CMI(C) (YFCR-01 - TVR/Old MATES)

2006

RFI/CMS (YFCR-32 - BUILDING 815, YFCR-34 - VEHICLE WASHRACK, YFCR-49 - ORIGINAL LANDFILL (PRE-
1954), YFCR-50 - LANDFILL/BURN PIT (1954-1968))

2007

LTM (YFCR-49 - ORIGINAL LANDFILL (PRE-1954))

Projected Phase Completion Milestones
See attached schedule
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IRP Schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 200509
Schedule for Next Five-Year Review: 2017

Estimated Completion Date of IRP at Installation (including LTM phase): 204603
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SITEID

YAKIMA TRAINING CENTER IRP Schedule

SITE NAME PHASE FY17

YFCR-01 TVR/Old MATES CMI(O)

SITE ID

SITE NAME PHASE FY17

YFCR-32 BUILDING 815

SITEID

SITE NAME PHASE FY17

YFCR-47 ASP BURN PITS LTM

SITEID

SITE NAME PHASE FY17

YFCR-50 LANDFILL/BURN PIT (1954-1968)

SITEID
YFCR-53

SITE NAME PHASE FY17
FIRE TRAINING AREA CMI(O)
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FY19

FY19

FY19

I - phase underway

FY20

FY20

FY20

FY20
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YAKIMA TRAINING CENTER

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
1 Unexploded Munitions/Ordnance

(YTCR-001-R-01)
Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC)

Media of Concern

Soil
Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy
YTCR-001- BURIED MUNITIONS AREA FRA INSTITUTIONAL CONTROLS
R-01 (BLDG. 217)

Duration of MMRP

Date of MMRP Inception200212

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201503/204603
Date of MMRP completion including Long Term Management (LTM): 204603
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MMRP Contamination Assessment

Contamination Assessment Overview

This site could not be closed because the 2004 geophysical investigation indicated several small items which could be discarded
military munitions (DMM) are located under the concrete slab.

Cleanup Exit Strategy
When the building is demolished, the site will be cleared.
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MMRP Previous Studies

Title Author Date
There are no Previous Studies
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YAKIMA TRAINING CENTER

Military Munitions Response Program

Site Descriptions
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Site ID: YTCR-001-R-01
Site Name: BURIED MUNITIONS AREA (BLDG. 217)

Regulatory Driver: RCRA Phases Start End

MRSPP Score: Evaluation pending RFA....ccocovvv 200212........200307
(O30 TS 200606........ 200805
RFI/CMS......... 200805........ 201503
CMI(C)............ 201403........ 201503
CMI(O)......c.... 2014083........ 204603

RIP Date: 201503
RC Date: 204603

SITE DESCRIPTION

This Munitions Response Site (MRS) encompasses about one acre in the southwest portion of the cantonment area. The MRS
includes a developed area of barracks, streets and other infrastructures i.e. above ground steam and electrical pipes and buried
water and sewer lines. Structures occupying the area include Buildings 216, 217, and 218. According to personal interviews with
YTC personnel, the area around Buildings 217 and 218 was used as a DMM area during 1941-1951. The first discovery of buried
munitions reportedly occurred in the early-1950s. In 1987 or 1988, Bangalore torpedoes and bazooka rockets were discovered
on the west side of Building 217.

This site was originally identified as YFCR-52 in the 1995 RFA but was moved to the MMRP in 2004. Site YFCR-52 has been
closed.

No evidence of DMM was discovered in undisturbed areas of the site during a 2004 geophysical investigation. However, the
possibility of DMM exists under the concrete slab buildings. Thus, the JBLM ERP has implemented LUCs on possible future
building demolition. LUC costs for this site are captured under site YFCR-01. This is a zero cost site.

CLEANUP/EXIT STRATEGY

LUCs will remain until the building is demolished. The site will be cleared of DMM after the building is demolished.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date = Documentation
YTCR-002-R- |RANGE #1 200805 Active range no action MMRP.
(\)(%I'CR-OO3-R- RANGE #1, #3 AND #4 200705 Active range no action MMRP.
?(%’CR-OO4-R- RANGE #1, #4 - TD 200805 Active range no action MMRP.
s(%I'CR-OOS-R- RANGE #10 200705 Active range no action MMRP.
?(%’CR-OOG-R- RANGE #5, #6 AND #7 200705 Active range no action MMRP.
s(%l'CR-OO7-R- RANGE #8 200705 Active range no action MMRP.
g(%'CR-OOB-R- RANGE #8A 200705 Active range no action MMRP.
s(%l'CR-OOQ-R- SFOD Range 200805 Active range no action MMRP.
$1TCR-010-R- SFOD/KDP Range 200805 Active range no action MMRP.
01
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MMRP Schedule

Date of MMRP Inception 200212

Past Phase Completion Milestones

2003

RFA (YTCR-001-R-01 - BURIED MUNITIONS AREA (BLDG. 217), YTCR-002-R-01 - RANGE #1, YTCR-003-R-
01 - RANGE #1, #3 AND #4, YTCR-004-R-01 - RANGE #1, #4 - TD, YTCR-005-R-01 - RANGE #10,
YTCR-006-R-01 - RANGE #5, #6 AND #7, YTCR-007-R-01 - RANGE #8, YTCR-008-R-01 - RANGE #8A,
YTCR-009-R-01 - SFOD Range, YTCR-010-R-01 - SFOD/KDP Range)

2008

CS (YTCR-001-R-01 - BURIED MUNITIONS AREA (BLDG. 217), YTCR-002-R-01 - RANGE #1, YTCR-004-R-
01 - RANGE #1, #4 - TD, YTCR-009-R-01 - SFOD Range, YTCR-010-R-01 - SFOD/KDP Range)

2015

CMI(C) (YTCR-001-R-01 - BURIED MUNITIONS AREA (BLDG. 217))

RFI/CMS (YTCR-001-R-01 - BURIED MUNITIONS AREA (BLDG. 217))

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201503

Schedule for Next Five-Year Review: 2017

Estimated Completion Date of MMRP at Installation (including LTM phase): 204603
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YAKIMA TRAINING CENTER MMRP Schedule
B - phase underway

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
YTCR-001-R- BURIED MUNITIONS AREA (BLDG. CMI(O)
@ o | CMI©) |
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Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 200507

Restoration Advisory Board (RAB): No
Reason Not Established:

Additional Community Involvement Information
None
Administrative Record is located at

Public Works-ED

IMLM-PWE

MS 17 (W. Myers)

Box 339500

Joint Base Lewis-McChord, WA 98433-9500
(253) 477-3742

Information Repository is located at

Yakima Public Library
102 N 3rd St.
Yakima, WA 98901
(509) 452-8541

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Potential TAPP: N/A
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